

Planning Logic & Execution Schedule

Project Planning Phase

Author: KADALI GEETHA SRAVYA | Team ID: PNT2025TMID_COSMETICS_01

1. Execution Plan

Milestone schedule across 4 weeks with iterative validation and documentation review.